SDO Mission Schedule August 2009 LRD

Status as of 3/1/09

D Task Name % Complete Start ‘ Finish a7 2008 2009
@3 | Q4 a1 | a2z | @3 | o4 @ | a2z | o3 | o4
1 SDO Mission Milestones 99% 32008 827/09
2 Pre-Environmental Review 100% 3520008 33,2003
3 Pre-Ship Review, Part 1 100% 152109 172209
4 Pre-Ship Reviewy, Part2 0% 5M4/09 51409
5 Launch Readiness Review 0% 872009 872009
5] Launch 0% 8i27/09 82709
7 Spacecraft Integration 100% 12407 12/28/07 &
3 Instrument Module Integration 100% 111306 122807
=] Receive IM to SiC Int 100% 7i3107 73107
10 EWE Environmental Test 100% 32807 8207
11 Receive EVE Instrument to S/C Int 100% 9507 9507
12 HMI Environmental Test 100% 62107 118007 §
13 Receive HMI Instrument to S/C Int 100% 111507 111507
14 Al4 Environmental Test 100% 1113086 1114007 &=
15 Receive AlA Instrument to S/C Int 100% 121507 121507
16 It Integration 100% 7i3107 122807
17  |Observatory Integration 100% 122907 21608
18 |Observatory CPT =1 100% 2M17/08 2/25/08
19 |Spacecraft Test 82% 2/26/08 51909
20 Spacecraft Test 82% 2126/08 5M8/09
21 EMIEEMC Complete 100% 411908 411903
22 “ibe Complete 100% 6/M 08 6/M 03
23 Accoustic Complete 100% 6/4/08 6/4038
24 Shock Complete 100% 65508 645008
25 T Complete 100% 8M708 8M703
26 Instrument CPT Complete 100% 91208 91208
27 Functional Test #6 Complete 100% 117008 1170038
28 Mass Properties Test #2 Complete 0% 3509 3508
29 Ship Obs to KSC 0% 51909 51909
30 |Launch Site Operations 0% 5/22/09 8:27/09
3 AstroTech Processing 0% 5522109 712409
32 Launch Site Schedule Reserve 0% Ti2709 3709
33 Integrated Operations 0% 8M009 82709
34 Launch 0% 8127109 8727109
35 |Ground System 96% 71702 52709
36 Ground System Development 99% TMT02 3MB/09
37 Antenna ¥2 @ STGT Complete 100% 511207 51107
358 Antenna ¥1 @ WSCT (WSAT) Complete 100% 2i29/08 2/29/03 L2
39 GSRT #4 Fully Intergrated GS E-T-E Test Complete 100% 51408 51403 3
40 Long Duration Science Data Flow Complete 100% 1157008 11708 -3
4 Ground System Schedule Reserve 0% 31609 5i27/09 31 527
42 Ground System Freeze 0% 527039 527109 7 <>

As of 3/1/09




